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RADIANY jiEhNe
INTERNATIONALI®  penqcenterwest
© Building I, Suite 300
 Pittsburgh, PA 15276
17 June 1996 | (4127882717

FAX (412) 788-1316

Mr. Michael McAteer

U.S. Environmental Protection Agency
Region V

77 West Jackson Boulevard

HSRW-6J

Chicago, lllinois 60604-3590

SUBJECT:  Enviro-Chem Superfund Site
Monthly Progress Report Numbers 33 and 34
April 15 through May 14, and May 15 through June 14, 1996

Dear Mr. McAteer:

Enclosed is the subject progress reports. Copies of the reports have been submitted to
Mr. Tony Likins at IDEM. The previous month’s report is also enclosed. It was inadvertently not
submitted last month.

Sincerely,

/M Mf Dusstt

Mark J. Dowiak, P.E.

Project Manager

MID/rz
Enclosure
cc: Dr. Roy O. Ball, Ph.D., P.E. - ERM-North Central

Mr. Norman Bernstein, Esq. - N.W. Bernstein & Associates
Mr. John Kyle, III, Esq. - Barnes & Thornburg

PGH-96-MJD-0334
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To: Tony Likins, [IDEM

Michael McAteer, U.S. EPA MEMORANDUM
From: Mark J. Dowiak
Date: 16 May 1996

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 33
April 15, 1996 through May 14, 1996

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent
Decree entered September 10, 1991, Number 83-419C, U.S.D.C. District of Indiana.

\ ctiviti
de maximis, inc. conducted the April monthly site inspection at the Enviro-Chem Superfund Site
on, April 30, 1996. The following conditions were noted during the monthly site inspection:

» The fences, gates, and locks are secure;

» Rain water was observed standing on the decon pad and the water storage pad; and

» Debris was removed from the culverts in the northwest drainage channel and the
support zone diversion channel.

Minimal activities have occurred during this reporting period. The Enviro-Chem Trustees are
anticipating receipt of U.S. EPA comments on the Pre-Final (90%) Design.

\ctivities to be Conducted from Mav 15. 1996 through June 14, 1996

» de maximis, inc. will conduct the May monthly site inspection; and

» The invitation for bids for the construction and operation of the Revised Remedial
Action will be sent out to selected bidders.

PGH-96-MJD-0289
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To:

From:
Date:

Subject:

Tony Likins, IDEM RA UM
Michael McAteer, U.S. EPA MEMO ND

Mark J. Dowiak
18 June 1996

Enviro-Chem Superfund Site
Monthly Progress Report Number 34
May 15, 1996 through June 14, 1996

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent
Decree entered September 10, 1991, Number 83-419C, U.S.D.C. District of Indiana.

\ ctiviti

de maximis, inc. conducted the May monthly site inspection at the Enviro-Chem Superfund Site
on May 22, 1996. The following conditions were noted during the monthly site inspection:

»

The fences, gates, and locks are secure;
Rain water was observed standing on the decon pad and the water storage pad;

Debris was removed from the culverts in the northwest and western drainage channels
and the support zone diversion channel; and

Heavy rains this spring have caused some minor erosion and sedimentation in the
channels, resulting in some standing water in the ditches. There is no immediate
effect on the drainage pattern.

The Trustees, U.S. EPA, and IDEM have been conferring regarding a possible resolution of
remaining differences regarding Exhibit A to the Consent Decree.

\ctivities to be Conducted from June 15. 1996 through Julv 14, 1996

»

de maximis, inc. will conduct the June monthly site inspection.
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